



KADCOS Lubaga Co-operative Society

“ We provide financial and non-financial services to members in an efficient, affordable and sustainable manner ”

Data Migration & Onboarding Action Plan (Manual Entry & Batch Allocation)

To guarantee 100% data accuracy and prevent operational conflicts or accidental duplicate entries during the onboarding process, we will execute a manual data entry strategy structured across **4 distinct phases** from **October 5 to October End, 2026**.

To keep data entry organized and maintain high throughput, existing physical files and Excel lists will be divided into specific **Member Reference ID Ranges** assigned to individual data entry staff.

Phase 1: Record Cleaning, Standardization & File Separation (Oct 5 – Oct 7)

- **Goal:** Audit legacy Excel files and physical member registers, standardizing all information before data entry begins.
- **Key Tasks:**
 - Clean and verify core member attributes: Full Name, Phone Number, Email, National ID (NIN), Date of Birth, Physical Address, and assigned Member Reference Number.
 - **Batch Range Allocation:** Divide the master membership registry into dedicated batches to prevent overlapping entries during manual typing:
 - **Batch A (Files 001 – 150):** Assigned to Staff A.
 - **Batch B (Files 151 – 300):** Assigned to Staff B.
 - **Batch C (Files 301+ & New Registrations):** Assigned to Operational Staff C.

Phase 2: Structured Manual System Entry (Oct 8 – Oct (not specified))

- **Goal:** Manually enter standardized member profiles directly into the web application.

- **Key Tasks:**

- Data entry officers log into the system using their assigned staff credentials.
- Officers manually register profiles range-by-range according to their assigned file batches (Batch A, Batch B, Batch C).
- Profile photos and supporting document attachments are uploaded directly during each member creation session.
- Instant automated welcome emails trigger via Brevo (info@kadcoslubaga.co.ug) as each valid email address is/must (be) inputted.

Phase 3: Data Audit, Cross-Verification & Reconciliation ()

- **Goal:** Verify that every manually entered record in the system matches the physical physical files and accounting books 1-to-1.
- **Key Tasks:**
 - Print out batch summary reports and compare system counts against hardcopy physical folders.
 - Perform spot-checks on National IDs, phone numbers, and reference numbers to identify and correct typos or missing fields.
 - Reconcile member totals with the Senior Accountant to ensure no active cooperative member is omitted.

Phase 4: 2-Week Parallel Run & Go-Live Support

- **Goal:** Ensure operational continuity while staff transition completely to digital record management.
- **Key Tasks:**
 - For two full weeks, staff log new walk-in member registrations in **both** the new web application and manual hardcopy ledgers.
 - IT provides daily on-site operational support to resolve staff questions, monitor system performance, and audit entry logs.
 - By end October, manual registers are officially archived, establishing the web application as KADCOS Lubaga's sole official database.